’{ WASHINGTON STATE
Recreationand
Conservation Office Progress Report

PROJECT: 18-1952 DEV, BACON AND EGGS SKATEABLE ART SKATE PARK
Sponsor: Wilkeson Town of ~ Program: WWRP - Local Parks Status: Active
Project Start Date: 09/01/2019 Agreement End Date: 03/31/2021

Progress Report Status: Accepted 12/28/2020

Report Period
From 07/01/2020 To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Design completed by Grindeline and initial clearing of the land for design layout. Determining the
quantities and budget for each part of the project.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
S0, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

We plan to have this fully constructed by the End of November at the latest. Our goal is actually to have
the project completed by Halloween, but there are many factors including volunteer labor and machine
work that need additional coordination.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
Milestones
Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay
Annual Project Billing Due 12/31/2020 v 12/31/2020 The project is not completed. We have not to date,

expended any money on this project. We are awaiting a
biliing from Grindeline for the cost of the plans and design.

All Bid Docs/Plans to RCO 12/31/2020 v 12/31/2020 This was delayed due to the contractor coordination of
other work as well as the coordination of volunteers. These
will be completed by the end of the month.

RCO Interim Inspection 12/31/2020 v 12/31/2020 Nothing to inspect in September
Agreement End Date 12/31/2020 03/01/2020 Amendment needed
Need amendment to change

50% Construction Complete 01/15/2021 v 01/15/2021 Other projects were delayed causing this project to be set
back. Also Covid

90% Construction Complete 01/25/2021 v 01/25/2021 We are hopeful that this is no longer an issue and we will
be completed by the end of October.

Funding Acknowl! Sign Posted 02/01/2021 v 02/01/2021 Unsure

RCO Final Inspection 02/01/2021 v 02/01/2021 Project is not completed

Construction Complete 02/01/2021 v 02/01/2021 Weather, Covid

Final Billing Due 03/01/2021 v 03/01/2021 Project is not completed

Final Report Due 03/01/2021 v 03/01/2021 Project is not completed

Special Conditions

None.
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Progress Report, Project 18-1952

Permits

Permits and Reviews Issuing Organization

None - No permits Required

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.
No

#2: Are there any additional permits required? If so, please describe.
No

#3: Tell us about your progress with securing your permits or ESA consultation.

n/a

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date

2 09/17/2020 Milestones

Attachment Type Title

Wilkeson Bacon and Eggs 090420 60%.pdf

Received
Applied Date Date

Person
MarieW

Certify & Submit
Status History
Report
Status Date User Note
Accepted 12/28/2020 Beth Auerbach  Thanks!
Submitted 12/22/2020  Marie Wellock g4 progress report will be submitted, with billings today
Draft 09/17/2020 Marie Wellock
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Expiration

Date Permit #

File Name, Number
Associations

Wilkeson Bacon and Eggs 090420
60%.pdf, 446784
Progress Report, 12/28/2020, Accepted

Shared
v

12/28/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=446784&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5

